
2010

2012 

I-5 Portage Bay
Montlake

and 2nd bascule bridge

NorthSouth

West Approach
$142 M $630 M $618 M $928 M

$138 M $561 M $519 M $382 M$391 M

I-5 through West Approach: 2010 and 2012 cost estimate information
WSDOT CEVP likely cost estimates (60% probability)

Fall 2012

Notes:
• Costs include previous expenditures, planning and engineering, environmental analysis, mitigation, construction costs, risk and sales tax.
• Cost estimates are based on conceptual design. WSDOT continues to evaluate the cost of the SR 520 Program as designs advance and construction activities begin.
• Cost estimate based on design of project as outlined in EIS or as updated for funded portions.
• Assumes a delivery method of design-bid-build for all projects.
• Difference between 2010 and 2012 estimates for Floating Bridge, Pontoon and Eastside projects is primary due to a favorable bidding environment and retired risks with  
 completion of environmental documents and permitting. 

2010 Cost Estimate 60%
I-5 through West Approach

$2,318 M
Floating Bridge, Pontoon & 

Eastside Projects
$2,296 M

SR 520 Program
$4,614 M

2009 Legislative Budget
SR 520 Program

$4,650 M

2012 Cost Estimate 60%
I-5 through West Approach

$1,991 M
Floating Bridge, Pontoon & 

Eastside Projects
$2,137 M

SR 520 Program
$4,128 M

Current Funding
$2,724 M 

includes $588 M for 
I-5 through West Approach 

($300 M from TIFIA)
Current Unfunded (60%)

$1,404 M

Note: 
The Preferred 
Alternative was 
analyzed in the 
2011 Final EIS 
and designated 
the “Selected 
Alternative” in 
the 2011 Record 
of Decision.
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